
TMA FLCM QUARTERLY EXECUTION REPORT
31 Jan 2003 - Friday

$35,681,000

DESIGN

CWE:
$37,216,398

CONSTRUCTION

$38,000,0001391 PA: $37,600,000
 TMA DDA:

HOSP ADAL/LSUPROJECT DESCRIPTION:

EGLINLOCATION:
2001

35565

CONSTRUCTIONAUTHORITY: 100%DESIGN COMPLETE: CONSTRUCTION % COMPLETE: AFUSING SERVICE:(ACTUAL) 28.00%

24.00%(SCHEDULED)

$37,600,000

EVENT
SCHEDULED

DATE
ACTUAL

DATE

DMFO 2807 NOTIFICATION

DMFO A/E SELECT AUTHORIZATION (Code 1)

AUTHORITY TRANSMITTED TO FIELD

FINALIZE A/E SELECTION

DMFO 35% DESIGN AUTHORIZATION (Code 2)

AWARD A/E CONTRACT/NTP

SCHEMATICS SUBMITTED TO DMFO (S2)

FINAL CONCEPT SUBMITTED TO DMFO (S4)

DMFO REVIEW COMPLETE

DMFO AUTHORIZES DESIGN TO 100%

A/E SUBMITS 100% DRAWINGS (S6)

DESIGN COMPLETE / READY TO ADVERTISE

ADVERTISE

BID OPENING

CONSTRUCTION CONTRACT AWARD

PHYSICAL CONSTRUCTION  COMPLETE

FY:

PROJECT NUMBER:

DODMPROGRAM:FL

16 Feb 99 16 Feb 99

13 Jan 99 13 Jan 99

22 Jan 99 22 Jan 99

22 Mar 99 22 Mar 99

16 Feb 99 16 Feb 99

30 Apr 99 24 Jun 99

25 Jun 99 25 Jun 99

29 Oct 99 29 Oct 99

29 Nov 99 23 Nov 99

30 Nov 99 17 Jul 00

9 Jul 01 9 Jul 01

17 Aug 01 17 Aug 01

15 Nov 01 26 Nov 01

21 Feb 02 21 Feb 02

5 Apr 02 25 Mar 02

7 Dec 06

A/E SUBMITS 65% DRAWINGS (S5) 5 Feb 01 9 Feb 01

(Current)

$37,216,398 (Award)

1Page

BENEFICIAL OCCUPANCY DATE 24 Jul 06

RFPConstruction Acquistion Process (IFB, RFP, 8A Set-Aside, etc):

CONSTRUCTION NOTICE TO PROCEED (NTP) 14 May 0218 Apr 02

Construction Contractor: HARBERT INTERNATIONAL, LLC

Corps of Engineers Design District: Mobile

MobileCorps of Engineers Construction District:

Foreign Currency Exchange Rate N/A

SAM

SAM

6 Dec 02PPDS as of  date:

415DPMS:


